Updates

- ROCKSIDE WOODS BLVD. NORTH EXTENSION
  - Roadway pavement, final grading and temporary seeding is complete for Phase 1 (Embassy Suites — Topgolf).
  - Underground utilities are complete for Phase 1.

- BRECKSVILLE RD. IMPROVEMENTS
  - Overhead utility relocations almost complete. Relocation of gas mains complete.
  - New watermain installation in SB curb lane is almost complete.

Look Ahead

- ROCKSIDE WOODS BLVD. NORTH EXTENSION
  - Waiting for Corp of Engineers and OEPA permit for embankment work in Wetlands area.

- BRECKSVILLE RD.
  - Complete watermain installation and hydrant installation. Pressure test and disinfect watermain.
  - Start installation of new storm sewers in SB curb lane of Brecksville Rd.

Key Activities

- Traffic will be shifted daily to allow for completion of watermain crossings on Brecksville Rd.
- When work commences with the storm sewers, traffic will be maintained as one lane in each direction.
- The contractor will give you one day’s notice if your driveway access will be disrupted. Accommodations will be made to maintain access to your home. Residents and businesses will also be contacted beforehand, regarding any scheduled water service shutdowns that are needed to bring the new watermain into service.